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Quarterly Overview

Reporting Country Namibia Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 98%
Collaborating Partners WHO, The Union 3. Infection Control 83%
Date Report Sent 4. PMDT 90%
From Omer Ahmed Omer 5. TB/HIV 88%
To Melissa Jones 6. Health Systems Strengthening 90%
Reporting Period October-December 2011 7. M&E, OR and Surveillance 80%

Overall work plan completion 88%

Most Significant Achievements 

TB CARE I Namibia continued to support the National TB and Leprosy program (NTLP) in all aspects of TB 
control throughout the quarter under an extension of APA 1 acitities following a reprogramming plan 
conducted in mid‐2011, approved by PMU and USAID.
The six technical areas of Universal access, TB/HIV, PMDT, Infection Control, Health systems Strengthening 
(HSS) and M and E/OR dominated the efforts of TB CARE I during this quarter.

Due to unforeseen delays in disbursement of Global Fund 10 money, TB CARE I provided gap‐filling 
financial support to three major community based TB organizations (CoHeNa, Penduka and Health 
Unlimited).

The major highlights for this quarter included:
Universal and early access 
TB CARE I supported and participated in the quarterly TB National Steering Committee (NSC) meeting. A 
total of 38 participants from various stakeholders attended the meeting (28 females and 10 males).
Gap‐filling financial support provided to three community‐based NGO’s providing community TB care 
services: Penduka in Khomas region, CoHeNa in Hardap and Omaheke, Health Unlimited in Otjozondjupa 
regions respectively.
TB Infection Control (TB‐IC)
TB CARE I also supported the National TB‐IC Coordinator to accompany the technicians from SA to visit 
Oshakati and Rundu hospitals for installation of UVGI’s in the TB wards. The UVGI lamps and equipment 
were procured with funding from TB CARE I.
PMDT
A workshop to train national level staff as well as representatives from three regions of Oshana, Khomas 
and Erongo on the use of eTB Manager software for the management of DR‐TB patients was conducted in 
collaboration with MSH and the NTLP. The initiative was funded by TB CARE I. MSH covered costs for the 
first training on the tool and a Technical Advisor's visit to Namibia to set  up the system at 3 pilot DR‐TB 
sites. During the CCRC meetings, eTB manager has proved to be a useful tool in capturing all the necessary 
information about DR‐TB patients and tracking patient care.
TB/HIV
The OGAC TB/HIV proposal was approved for funding through TA and continuous support from TB CARE I. 
A team from OGAC visited Namibia during this quarter for further consulations and refining the 
proposal/plan of action.The once‐off, three‐year, centrally funded OGAC  project is planned to be 
allocated to USG implementing agencies, USAID and CDC. Based on the concept paper of the project, the 
fund will be used to consolidate TB/HIV collaborative activities in selected districts , focusing on the 3 I's, 
with the aim to serve as a demonstration project that can be replicated in other  countries.  
Health Systems Strengthening (HSS)
In conjunction with I‐TECH, TB CARE I supported and participated in the development of  DR ‐B curriculum 
for health care workers, as well as  reviewing the existing TB training curriculum.
M&E/OR and surveillance
Targeted technical supportive supervision to  Kavango region  (based on the review of NTLP 2010 annual 
report for TB) was conducted with support from TB CARE I.



Overall work plan implementation status

Technical and administrative challenges

A number of factors beyond TB CARE I's direct control, including the sub-optimal working relationship 
between MoHSS and Ministry of Safety and Security (MoSS) on TB control in prisons and police 
detention centers; 
A weak link between the public and private health care systems, including referral of TB patients; 
Lack of coordination in training community health workers hired through local and international NGOs; 
Restriction from Directorate of Special Programmes/MoHSS on NTLP staff mobility for supportive 
supervision to the regions caused delays thereby resulting in underachievment in some critical 
activities.
Delays in disbursement of Global Fund round 10 money necessitated that TB CARE I play another gap-
filling role for CoHeNa's community TB care activities in Omaheke region. This will continue to pose, 
logistic and administrative challenges to KNCV. 
The uncertainty over continued funding results in low staff morale at NTLP - central and regional level -
and some seasoned technical officers have already resigned , thus denting the quality of services 

By the end of December 2011, the overall implementation status of APA 1 stood at 87%.



Quarterly Technical Outcome Report 
2010

a
2011

b

N/A
c

N/A
d

214
95

e

a
 January - December 2010     

b
 January - December 2011

e
 The July - December reports are not yet due; hence the number provided is taken from the January - June report.

Target Result
Y1 Y1

1.1 Exceed the 85% 
treatment 
success rate 
target

Treatment success 
rate

The percentage of a 
cohort of TB cases 
registered specific 
period of time that 
successfully completed 
treatment with 
bacteriologic evidence 
of success (cured) or 
without (treatment 
completed)

82% 84% 85%, 
(April 
2010 - 
March 
2011)

Zonal quarterly review meetings were 
held and these have resulted in 
improved quality of care, improved 
implementation of DOT.

With reduced funding under 
GF, some regions may fail to 
conduct the review meetings 
at regional level.

1.2 Maintain or 
exceed the 
current 76% 
case detection 
rate

Case detection rate 
(CDR)

The percentage of TB 
cases detected 
(diagnosed and 
reported) among the 
total number of cases 
expected to occur 
countrywide each year

76% 80% 82%, 
(April 
2010 - 
March 
2011)

Community based TB care services 
suffered a blow through abrupt cessation 
of funding under Global fund round 5.

Delays in disbursement of 
Global Fund 10 may disrupt 
services. The CDR estimates 
are provided by WHO and 
for the last couple of years 
the total number of 
estimated cases per year 
was shown as declining thus 
increasing the CDR.

KNCV is still working with NTLP and CDC to rectify the problem by modifying the recording and reporting system as the plan to make this operational by end of 2011 
didn't materialize.

Number of MDR cases diagnosed

Number of MDR cases put on treatment

Technical Area 1. Universal and Early Access

c,d
 The laboratory surveillance system is unable to provide information on number of MDR TB cases diagnosed at this stage due to the Medi-Tech electronic system 

that captures the number of samples tested rather than cases. 

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Expected Outcomes Outcome 
Indicators

Indicator Definition Baseline



Target Result
Y1 Y1

3.1 Basic TB 
infection control 
measures 
implemented in 
all hospitals and 
at major health 
facilities 
according to 
national 

Proportion of public 
hospitals with 
functioning TB 
infection control 
plans 

Numerator: Number of 
public hospitals having 
a functioning TBIC 
plans in a specific 
period of time 
Denominator: The total 
number of district 
hospitals 

17/34 25/34 24/34 TBIC coordinator at national level was 
supported to conduct site visits to 
Oshakati and Rundu hospitals. 
Installations of UVGI's at these two 
institutions was also done this quarter. 
No new facility assessments were 
conducted this quarter

The NTLP planned to get 
functional TBIC plans from 
25 sites in FY2011 and was 
able to do so from 24 sites 
(96% achievment). 

Target Result
Y1 Y1

4.1 All confirmed 
drug resistant TB 
cases put on 
appropriate 
treatment 
according to 
national 
guidelines

Proportion of 
confirmed cases of 
multidrug resistant 
(MDR) TB cases that 
are put on treatment

The percentage of 
patients found to have 
laboratory confirmed 
MDR TB that are 
started on appropriate 
therapy among all 
cases diagnosed from 
the laboratory

50% 
(estimate)

70% Not 
available

It is still not possible to extract essential 
case data from the laboratory for use as 
the denominator.
There are ongoing plans to initiate a data 
repository module to receive data from 
the NIP laboratory and make it available 
to the MoHSS.

KNCV is still working with 
NTLP and CDC to rectify the 
problem by modifying the 
recording and reporting 
system as the plan to make 
this operational by end of 
2011 didn't materialize.

Target Result
Y1 Y1

5.1 Reduce the 
mortality rate 
standing at 
<10% among TB-
HIV co-infected 
patients by 50%

Case fatality rate The percentage of HIV 
co-infected TB cases 
registered in a specific 
period that die of TB 
during treatment

9% 9% 7% 
(April 
2010 - 
March 
2011)

Improved case management of TB/HIV 
co-infected individuals is noted 
throughout the country. Revision of 
guidelines to allow early commencement 
of ART may be playing a role.

nil

Technical Area 4. PMDT
Expected Outcomes Outcome 

Indicators
Indicator Definition

Technical Area 3. Infection Control
Expected Outcomes Outcome 

Indicators
Indicator Definition

Baseline Highlights of the Quarter

Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Technical Area 5. TB/HIV
Expected Outcomes Outcome 

Indicators
Indicator Definition Challenges and Next 

Steps to Reach the Target
Baseline Highlights of the Quarter



Target Result
Y1 Y1

6.1 Adequate and 
competent 
human resources 
for TB control at 
all levels 
(including CBTBC 
providers)

Number of health 
care workers and 
CBTBC providers 
attending any local 
training courses on 
TB per year

0 430 636 (404 
females 
and 232 
males)

Although few trainings were conducted, 
the target was surpassed for the year. 
Most training’s were funded by I-TECH 
and partially funded by TB CARE I 
(facilitators DSA, transport for facilitators 
and some participants). For TB, TB/HIV, 
DR-TB trainings, TB CARE I ensures 
facilitators are from NTLP or KNCV, 
hence the quality is guaranteed. The 
quality of other trainings is ensured 
through I-TECH.

Anticipated dwindling 
resources may result in 
fewer people being trained. 

Target Result
Y1 Y1

7.1 Timely high 
quality TB data 
available

Proportion of districts 
submitting  high 
quality, timely TB 
quarterly reports 

Numerator: Number of 
reporting districts that 
submit complete 
quarterly reports on TB 
data before the 
specified deadlines 
Denominator: Total 
number of districts

27/34 
(80%)

31/34 
(90%)

30/34 
(88%)

The quality of data continued to improve 
this quarter. All planned zonal review 
meetings were held. Most reports 
generated soon after the review 
meetings.  A data clerk was seconded to 
the NTLP to follow-up with defaulting 
reporting centres.

regular follow-ups of ad 
mentorship go reporting 
centres that do not report on 
time.

Technical Area 6. Health Systems Strengthenin

Expected Outcomes Outcome 
Indicators

Indicator Definition
Technical Area 7. M&E, OR and Surveillance

Expected Outcomes Outcome 
Indicators

Indicator Definition Challenges and Next 
Steps to Reach the Target

Challenges and Next 
Steps to Reach the Target

Baseline

Baseline Highlights of the Quarter

Highlights of the Quarter



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

1.1.1 Continue and consolidate 
support for community based 
TB Care (CBTBC) in Erongo & 
Karas regions

KNCV 229,991 100% Sep 2011 Planned activities under APA 1 completed, 
including expansion of CBTBC services in all 7 
disctricts in the 2 regions (4 in Erongo and 3 in 
Karas).

1.1.2 Assist in developing tailor made 
DOTS interventions for mobile 
indigenous communities and 
other disadvantaged groups

KNCV 3,438 100% Sep 2011 Activity completed. The intervention focused on 
designing a viable and practical case holding 
plan that takes into consideration the mobile life 
style of the pastoralist/hunter-gatherer 
communities in the remote locations of the 
country where access to health care service is 
very limited.

1.1.3 Publish the National guidelines 
for the management of TB 3rd 
edition

KNCV 21,000 100% Jul 2011 Activity completed.

1.1.4 Support TB control in 
congregate settings

KNCV 1,487 Cancelled Dec 2011 This activity is cancelled as it couldn't be 
implemented in this quarter/year as it was 
difficult to make arrangements with the Ministry 
of Safety and Security (MoSS) to have 
consultative meetings to move the agenda 
forward. The resignation of the Health 
Coordinator at MoSS contributed to the lack of 
proper communication between NTLP/KNCV and 
MoSS. The activity will be further persued under 
APA 2 and TB CARE I plans to provide TA to 
MoHSS and MoSS through a regional KNCV 
consultant. 

1.1.5 Support Penduka Community 
TB organisation consolidate 
community based DOTS in 
Windhoek

KNCV 38,000 100% Dec 2011 Activity completed. The CBTBC services in 
Khimas region where the capital city is located 
are successfully supported by TB CARE I.

1.1.6 Support short term technical 
assistance on general TB 
programme implementation

KNCV 29,134 100% Mar 2011 Dr Bert Schreuder provided TA on general TB 
programme support in early 2011. He had 
extensive discussions with relevant stakholders 
and partners to discuss the achievements of TB 
CAP and plan for the smooth transition from TB 
CAP to TB CARE I.

1. Universal and Early 
Access

Cumulative Progress and Deliverables up-
to-date

1.1 Exceed the 
85% treatment 
success rate target

Planned 
Completion 



1.2.1 Support communication for 
Behavioral Impact (COMBI) 
including TB community 
lifestyle ambassador 
programme

KNCV 20,370 100% Dec 2011 The quarterly review meetings of the life-style 
ambassadors, key cadre in raising awareness 
about TB in Namibia, was fully funded by TB 
CARE I.

1.2.2 Develop and distribute IEC 
materials on TB/HIV and MDR 
TB

KNCV 17,500 100% Sep 2011 Final version of the pocket-book ready for 
printing.

1.2.3 Support the World TB Day 
celebration

KNCV 37,391 100% Mar 2011 Activity completed.

1.2.4 Support the preparation for the 
TB awareness week 

KNCV 11,200 100% Sep 2011 Major portion of the fund used for the production 
and dissemination of IEC material during the 
World TB Day event. 

1.2.5 Promote public and private 
sector partnerships

KNCV 21,258 75% Dec 2011 This activity is partially covered through funding 
of the Namibian HIV Clinicians' Society. There is 
still a weak link between the public and private 
health care services in Namibia when it comes to 
the diagnosis, treatment and referral of TB cases 
making implementaiton of PPM-DOTS difficult.

1.2.6 Consolidate TB/HIV PPM 
initiatives through support to 
Namibia Business Coalition on 
HIV/AIDS (NABCOA)

KNCV 56,000 100% Dec 2011 Activity completed.

98%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

3.1.1 Hold TB infection control 
training courses for health care 
workers

KNCV 19,062 100% Nov 2011 Activity completed. A total of 26  infection 
control focal persons and other hospital staff (of 
which 6 were males and 19 were females) were 
trained. 

3.1.2 Conduct health facility TBIC 
assessment visits to support 
implementation of TBIC plans

KNCV 10,871 75% Dec 2011 Most of the priority health facilities are assessed; 
a number of planned visits couldn't take place 
because of competing priorities

3.1.3 Support minor engineering 
modifications to improve TBIC 
and maintain UVGIs

KNCV 14,000 100% Oct 2011 Activity completed.

3.1.4 Hold annual planning and 
review meeting for infection 
control focal persons

KNCV 11,351 100% Mar 2011 Activity completed.

3.1 Basic TB-IC 
measures 
implemented in all 
hospitals and at 
major health 
facilities according 
to national 
guidelines

3. Infection Control Cumulative Progress and Deliverables up-
to-date

1.2 Maintain or 
exceed the current 
76% case 
detection rate

Planned 
Completion 



3.1.5 Support best practice exchange 
visits between health facilities

KNCV 4,295 50% Sep 2011 This activity could only be covered partially as 
the logistics for coordination of the exchange 
visits proved difficult.

3.1.6 Support the national fit testing 
programmme for particulate 
respirators used by health care 
workers

KNCV 6,720 75% Sep 2011 All 50 kits purchased through TB CTA were 
distributed to the districts and training on proper 
use of the kits conducted. The plan to buy 
respirators of various sizes did not materialize as 
the items were unavailable ilocally; NTLP 
working with Central Medical Store to procure 
the items from abroad.

83%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

4.1.1 Biannual TA on PMDT/GLC from 
KNCV

KNCV 27,426 100% Aug 2011 Dr. Victor Ombeka came in August 2011 to 
provide the TA for two weeks.

4.1.2 Support training courses for 
focal nurses on drug resistant 
TB

KNCV 20,412 100% Nov 2011 Activity completed under a different theme: 
review of DR TB curriculum for health-care 
workers.

4.1.3 Support the national biannual 
drug resistant TB review 
exercises 

KNCV 23,598 100% Nov 2011 Activity completed in April 2011. Due to budget 
reduction, 2nd activity in the year was cancelled 
(now annual instead of biannual). Next 
scheduled under APA2 in February 2012. 

4.1.4 Conduct technical support visits 
to DR TB treatment sites

KNCV 4,914 100% Sep 2011 TB CARE I worked closely with NTLP in providing 
supportive supervisory support and mentorship 
to the clinical staff at the designated DR-TB 
sites.

4.1.5 Support  an occupational 
rehabilitation programme for 
patients with DR TB

KNCV 24,416 100% Dec 2011 TB CARE I provided recreational equipment to 
DR-TB sites with high case load to get patients 
engaged in recreational activities during the long 
periods of stay in health facilities. TB CARE I also 
supported skills training for DR-TB patients in 3 
facilites, as pilot project, to enable them be 
engaged in income-generating activities after 
they are discharged from in-patient care.

4.1 All confirmed 
drug resistant TB 
cases put on 
appropriate 
treatment 
according to 
national guidelines

4. PMDT Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



4.1.6 Support the Tsumkwe 
ambulatory DR TB project

KNCV 78,722 100% Sep 2011 With the unique cultural norms and hunter-
gatherer life-style of members of the San 
Community, management of DR-TB patients at 
the closet DR-TB site 230 kms away proved 
disatrous with more than 60% drop-out from 
treatment. TB CARE I worked with NTLP in 
designing an ambulatory tratment strategy 
taking the cultural values and mores of the 
community that brought remarkable results in 
terms of improved adhrence and treatment 
outcome.

4.1.7 Local cost for the international 
training course for clinicians on 
drug resistant TB in Namibia

KNCV 18,914 100% Jun 2011 Activity carried out successfully; a total of 30 
(18 males and 12 females) attended the 
training.

4.1.8 External TA for the 
international training course for 
clinicians on drug resistant TB 
i  N ibi

The 
Union

44,993 100% Jun 2011 Activity carried out successfully with the 
facilitation of two international trainers from The 
Union.

4.1.9 Publish the MDR TB pocket 
clinical manual

KNCV 3,500 100% Jul 2011 Activity completed.

4.1.10 Train community based 
workers on DR TB & TB 
infection control

KNCV 13,611 0% Dec 2011 Activity not done for non-KNCV CBTBC workers  
after post of national coordinator and operations 
of most organisations were suspended due to 
lack of funding.

90%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 Local cost for international 
TB/HIV training (The Union 
course) 

KNCV 17,682 100% Jul 2011 Two consultants from The Union conducted 
training on TB/HIV for management staff at 
regional health office level. Participants came up 
with their regional plan based on the skills and 
knowledge they gained from the training.        
The total number of participants at the training 
were 24 of which 19 were male and 5 were 
females.

5.1.2 External TA for TB/HIV 
international training course

The 
Union

59,546 100% See comment under 5.1.1.

5.1.3 Organize TB/HIV working group 
meetings

KNCV 896 50% Activity partially completed as the monthly TWG 
meetings didn't take place as planned during the 
last 6 months following the handover of the 
position of Chairperson to the HIV team.

5.1 Reduce the 
mortality rate 
standing at <10% 
among TB-HIV co-
infected patients 
by 50%

5. TB/HIV Planned 
Completion 



5.1.4 Partly sponsor the annual HIV 
clinicians Society meeting

KNCV 1,711 100% The Annual HIV Clinicians' Conference was 
partially funded through TB CARE I.

5.1.5 External TA by PMU TB/HIV 
expert 

15,255 Cancelled This activity was cancelled as the PMU TB/HIV 
Consultant scheduled to make the visit resigned; 
the money was used for other activities under 
the reprogramming plan.

88%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

6.1.1 Conduct quarterly National TB 
Steering Committee (NSC) 
meetings

KNCV 1,982 100% Sep 2011 All the quarterly NSC meetings were successfully 
held.

6.1.2 Hold annual district TB 
coordinator forum

KNCV 23,142 100% Jan 2011 The meeting, financially and technically 
supported through TB CARE I, at which all 
District TB and Leprosy Coordinators (DTLCs) 
from all 34 districts took part discussed progress 
and challenges in the implementation of TB 
programme and came up with recommendations 
to rectify bottlenecks. The forum also created 
the platform for DTLCs to learn from each other.

6.1.3 Maintain the TB/HIV Resource 
centre at the University of 
Namibia

KNCV 4,200 100% Sep 2011 Ongoing support to University of Namibia 
(UNAM) TB/HIV Resource Center. 

6.1.4 Support attendance of national 
staff to international courses on 
TB

KNCV 12,900 100% Dec 2011 TB CARE I supported 2 NTLP staff, Programme 
Manager and his deputy, to attend the TB course 
in Arusha Tanzania this year.

6.1.5 Subscribe to journals, purchase 
other publications and maintain 
membership to The Union

KNCV 5,867 100% Sep 2011 TB CARE I financed the membership of KNCV 
Namibia Office and NTLP/Central Office staff to 
The Union to access electronic version of the 
Union's journal.

6.1.6 Local support for resource 
mobilization (including  Global 
Fund Round 10 grant 
negotiation)

KNCV 6,014 100% Dec 2011 TB CARE continued to provide inputs to the GF 
application process. Latest involvement was on 
Single Stream Funding (SSF) and grant 
consolidation exercise and preparations for grant 
signing for phase one that took place on 
December 15, 2011.

6.1 Adequate and 
competent human 
resources for TB 
control at all levels 
(including CBTBC 
providers)

6. Health Systems 
Strengthening

Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



6.1.7 Annual TA for the human 
resource development strategy 
for the National TB and Leprosy 
programme

KNCV 16,583 100% Sep 2011 Marleen Heus provided TA to the program on 
HRD and training plan development in May and 
late June/early July 2011. She supported the 
NTLP in the development of the national 
Technical Assistace and training plans based on 
the NTLP 5-year Strategic Plan. 

6.1.8 Support training of doctors  and 
pharmacists on TB/HIV 
guidelines

KNCV 6,300 25% Dec 2011 Co-funded but not completed, as training 
partner I-TECH cancelled trainings due to 
inadequate funding for their operations.

6.1.9 Support training of nurses and 
pharmacy assistants on TB/HIV 
guidelines

KNCV 88,410 100% Dec 2011 Three further trainings held for HCWs in Khomas 
region. A total of 88 (75 females and 13 males) 
nurses were trained in management of TB in 
Khomas region by ITECH in collaboration with 
NTLP and TB CARE1.

6.1.10 Support national level 
programme managers to attend 
international conferences and 
share ideas/experiences etc

KNCV 14,312 100% Sep 2011 One NTLP staff, TB-IC Technical Officer, 
attended The Union Conference held in Lille, 
France, through TB CARE I support.

6.1.11 Support training of community 
health workers (including field 
promoters) on TB

KNCV 14,952 0% Dec 2011 Activity not conducted for non-KNCV CBTBC 
workers  after post of national coordinator and 
operations of most organisations were 
suspended due to lack of funding.

6.1.12 Support KNCV resident 
technical officer to attend 
international conferences and 
share ideas/experiences etc

KNCV 7,156 100% Oct 2011 TB CARE supported one KNCV staff member to 
attend the UNION conference in Lille in October 
2011.

6.1.13 Annual TA for Health Systems 
Strengthening

KNCV 19,472 100% Dec 2011 Bert Schreuder provided TA in late 2011 with 
focus on the transfer of external resident 
Technical Advisor positions to local staff after 
making provisions for the development of local 
capacity.

6.1.14 Ensure human resource 
development for local KNCV 
office staff by supporting 
continuing education

KNCV 12,100 100% Jul 2011 Ruswa attended international trainings on 
programme management in Lesotho and Pan-
African Thoracic Society Operation Research 
(PATS MECOR Level 1), in Kenya respectively. Dr 
Abbas Zezai, attended a UNION course on 
strategic Planning and Innovation in Singapore.

6.1.15 Annual visit to the Hague by 
Country Representative Officer 
(CRO) and Senior Finance and 
Administration Officer

KNCV 10,900 100% Dec 2011 Both the CRO and Senior Finance and 
Administration Officer attended meetings in The 
Hague in June and December, respectively.

6.1.16 Annual visit of Unit Head  to 
Namibia office

KNCV 15,048 100% Dec 2011 The Unit Head provided virtual support 
throughout the year to the field office.



6.1.17 Annual visit of Financial 
controller to Namibia office

KNCV 11,455 100% Dec 2011 The Finacial Controller provided virtual support 
throughout the year to the field office.

90%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

7.1.1 Support supervisory visits by 
national and regional level

KNCV 12,740 100% Sep 2011 Competed activity.

7.1.2 Support development of the 
National TB&Leprosy M&E plan

KNCV 14,759 100% Mar 2011 Activity completed. Printed copies are in 
circulation.

7.1.3 Provide TB focal staff with basic 
computer skills

KNCV 7,000 25% Dec 2011 Despite several attempts to organize tailor-made 
trainings to all staff, this plan couldn't be 
completed due to other competing priorities.

7.1.4 Support the zonal TB quarterly 
review meetings countrywide

KNCV 122,136 100% Jul 2011 TB CARE I supported all 25 planned review 
meetings, 5/quarter over 5 quarters. Two 
officers from national level, NTLP and KNCV, 
provided technical support to one of the zonal 
review meetings.

7.1.5 Support the implementation of 
eTB manager system for PMDT

KNCV 30,240 100% Dec 2011 TB CARE I provided computers and facilities for 
internet connectivity to pilot the M&E/R&R 
system at 3 high burden DR-TB centers with the 
technical asistance from MSH who developed the 
tool. 

7.1.6 Print and distribute the Annual 
TB report

KNCV 21,000 100% Jun 2011 Final draft ready for printing.

7.1.7 Purchase and maintain 
programme computers, 
network connection and 
software at national level 

KNCV 14,560 100% Jun 2011

7.1.8 Purchase and maintain 
programme computers, 
networking connections and 
software at district and regional 
level

KNCV 10,780 100% Jun 2011

7.1.9 Local costs for TA on country 
consultation on Quality and 
completeness of TB 
Surveillance system

KNCV 3,040 25% Dec 2011 This activity will take place in Feb 2012, 
following  consultations made with USAID/Nam, 
NTLP, WHO/Nam and WHO/AFRO.

7.1 Timely high 
quality TB data 
available

7. M&E, OR and Surveillance Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



7.1.10 External costs for TA for 
country consultation on Quality 
and completeness of TB 
Surveillance system

WHO 11,357 25% Dec 2011 This activity will take place in Feb 2012 after 
consultation with USAID/Nam, NTLP, WHO/Nam 
and WHO/AFRO.

7.2 Maintain or 
exceed the current 
76% case 
detection rate

7.2.1 Support abstract writing, poster 
presentations, and submission 
of OR papers for publication

KNCV 2,100 100% Oct 2011 All 7 posters submitted by the NTLP for 
presentation at the UNION conference in Lille, 
France, were approved. TB CARE I provided TA 
in the preparation and printing of the posters.

80%



Quarterly Activity Plan Modifications

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

* Detailed  budget is attached

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan
October 
24, 2011

ctober 24, 201 ? 7.1.9. 
and 

7.1.10

TB M&E/Data Quality TA visit to be 
hosted in Februaury 2012.

WHO 11,357

January 
18, 2012

Pending Pending 1.1.5 Support to CBTBC 
services/PENDUKA; extension until 
end of February 2012.

KNCV 33,386

January 
18, 2012

Pending Pending Support to CBTBC services/Health 
Unlimited; extension until end of 
February 2012.

KNCV 46,755

January 
18, 2012

Pending Pending 1.2.6 PPM-DOTS/NABCOA; extension 
until end of February 2012.

KNCV 27,040

1. Universal and Early Access
Mission PMU USAID Proposed New Activities 

Approved By (write dates) New 
Code

Lead 
Partner

Proposed 
Budget*

Approved By (write dates) Old 
Code

Lead 
Partner

Remaining 
Budget

Request for Adding New Activities to the Current Work Plan

New 
Code

Replace with the 
following activity (if 

Lead 
Partner

Proposed 
Budget*

Request for Postponement of Activities to Next Year

Reprogramming plan summa

Request for Cancellation or Discontinuation of Activities
Approved By (write dates) Old 

Code
Lead 

Partner
Remaining 

Budget



Quarterly GeneXpert Report

Country Namibia Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Sep 2011 Oct-Dec 2011 Jan-Dec 2011

# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quar
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 

16)

Location(s) 
(facility name 

& city/ 
province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

1                
2                
3                
4                
5                
6                
7
8

Partner/ Implementing Organization; 
Additional Comments

October-December 2011

Procured # still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

     
     
     
     
     
     
     
     

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or 
still planned? 

(i.e. Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or 

TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

1                
2                
3                
4                
5                

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Comments

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF 
cartridges



Quarterly Photos (as well as tables, charts and other relevant materials)

Inaguration of the new TB Ward at Rundu State Hospital on November 25 2011, by Hon. Dr Richard Nichabi Kamwi, Minsiter of Health and Social 
Services (KNCV provided financial and technical support for installation of UVGI Units in the ward.) 



Organization:
Country:
Reporting date:
Year:

Description (1) ID numbers 
(2)

Acquisitio
n date (3)

Acquisitio
n cost (4) V.A.T (5) Location 

(6)
Condition 

(7)
Title held by 

(9)
Insurance 
Policy #

HP Hard DriveIntel Core 2 Duo DC 
7800 CMT C2D E4600 2.4 GHz 160 
GB  Mouse and Keyboard

CZC8132QPR 11-Jun-08 7,999.00
1,199.85

FAA GOOD D Shaduka
WK CMA 4020232

HP L1710 17 LCD Monitor CND8110Z75 11-Jun-08 2,199.00
329.85

FAA GOOD D Shaduka
WK CMA 4020232

HP Color LaserJet 2600n Printer
SCNHW6DC6RF

10-Jul-07 3,316.00
497.40

FAA GOOD D Shaduka
WK CMA 4020232

HP Laptop 6820sIntel Core 2Duo 
T7250 2048 MB DDRII CNU81025Y 23-May-08 10,086.09

1,512.91
T/A GOOD Omer Ahmed Omer

WK CMA 4020232
Freecom 160GB external Drive + 
USB Cable

8041300414 21-Jun-08 1,074.59
161.19

T/A GOOD Omer Ahmed Omer
WK CMA 4020232

Freecom 250G external Drive + USB 
Cable

7491301014 21-Jun-08 1,264.25
189.64

FAM GOOD Victoria/Office
WK CMA 4020232

Freecom 250G external Drive + USB 
Cable

7491300902 21-Jun-08 1,264.25
189.64

FAM GOOD A Zezai
WK CMA 4020232

HP Laser Jet Printer- P 1505 23ppm, 
2MB RAM, USB Cable CNC K109888 15-Apr-08 1,826.09

273.91
C/O GOOD N. Ruswa

WK CMA 4020232

HP 6313 Office Jet 4-in- 1 CN 7CJFV3P1 23-May-08 1,564.35
234.65

DIR GOOD O. Omer
WK CMA 4020232

HP Laptop 6820sIntel Core 2Duo 
T7250 2048 MB DDRII 

CNU8140C41 23-May-08 10,086.09
1,512.91

DIR GOOD P Dhliwayo/Office
WK CMA 4020232

External Hard Drive 80GN 2.5 HDD, 5600 r 3LF3T6Q1
16-Mar-07 1,308.70

196.31
DIR GOOD P Dhliwayo/Office

WK CMA 4020232
HP Notebook NC6320 with Targus 
Notepack Carry bag Nylon

CNU6422BH0 25-Jan-07 11,658.23 1,748.73 CMO GOOD P Uukunde WK CMA 4020232
3G HUAWEI Broadband Device (USB) E01AB10790405877 1,999.00 299.85 PMO GOOD F. MAVHUNGA WK CMA 4020232

Logitech notebook cordless keyboard 31-Jul-08 607.83 91.17 FAM GOOD Romandi WK CMA 4020232

Inventory List of Equipment TB CARE I

KNCV TB FOUNDATION 
Namibia

October-December
2011



Cordless Desktop s510 stand 31-Jul-08 607.83 91.17 FAM GOOD Romandi WK CMA 4020232
2 X HP Laserjet M1120 - N$1499.95 each 05-Nov-08 2,999.90 449.99 PMO GOOD F. MAVHUNGA WK CMA 4020232
3 X Skype headsets- N$199.95 each 05-Nov-08 599.85 89.98 G/O GOOD WK CMA 4020232
1 X Laptop backpack 05-Nov-08 900.80 135.12 DIR GOOD Dr. Dhliwayo/office WK CMA 4020232
4 X 74 cm Logic TV - N$2309.00 each 13-Nov-08 9,236.00 1,385.40 GOOD WK CMA 4020232
1 X LG DVD/VCR player 13-Nov-08 1,589.00 238.35 GOOD WK CMA 4020232
1 X HP Notebook 6730 SNU9122G6X 09-Jun-09 13,217.39 1,982.61 GOOD WK CMA 4020232
1 x 320 GB External haddrive 126807232 20-Apr-09 1,690.00 253.50 GOOD Dr. Dhliwayo/office WK CMA 4020232
Skype head phones 20-Apr-09 300.00 45.00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP 28-Apr-09 1,478.21 221.73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL 28-Apr-09 1,478.21 221.73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YSB 02/26/2009 14,926.89 2,239.03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YST 02/26/2009 14,926.89 2,239.03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-Feb-09 764.96 114.74 FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-Feb-09 2,608.65 391.30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HFO 02-Oct-09 1,956.00 293.40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ880100192400 C 02-Oct-09 5,847.00 877.05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5,629.95 844.49 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN2050420535 5,629.95 844.49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C 08-Jul-10 1,950.00 292.50 GOOD ALEXINAH NTCP WK CMA 4020232
Samsung SF 375 TP Fax machine TBA 17-Aug-10 1,097.00 164.55 GOOD WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QV7 13-May-11 10,999.90 1,649.99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QUX 13-May-11 10,999.90 1,649.99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QTY 13-May-11 10,999.90 1,649.99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-May-11 10,999.90 1,649.99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-May-11 10,999.90 1,649.99 GOOD Dr. Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD578071 08-May-08 1,270.00 190.50 FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial Telephone SGD57A095 08-May-08 1,270.00 190.50 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Aristel digital DV Serial Telephone SGD581065 08-May-08 1,270.00 190.50 G/O GOOD Hans/ Loide WK CMA 4020232
Aristel digital DV Serial Telephone SGD582005 08-May-08 1,270.00 190.50 MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD581068 08-May-08 1,270.00 190.50 C/O GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial Telephone SGD577R06 08-May-08 1,270.00 190.50 DIR GOOD O. Omer WK CMA 4020232
Aristel digital DV Serial Telephone SGD578062 08-May-08 1,270.00 190.50 DPM G  Platt WK CMA 4020232



Cybershot Camera Sony with Memory 
Stick Pro duo Lexar 1 GB and 
Rechargable batteries

S01- 5445607 20-May-07 5,579.95
836.99

CMO GOOD P Uukunde
WK CMA 4020232

Aristel digital DV Serial Telephone SGD582002 08-May-08 1,270.00 190.50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector  1800lm J3WG655441F 25-Jan-07 5,571.82 835.77 TME GOOD Mavis/ Dalleen WK CMA 4020232
Aristel digital DV Serial Telephone SGD578060 08-May-08 1,270.00 190.50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial Telephone SGD57C003 08-May-08 1,270.00 190.50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling Machine 3028980001 21-Apr-08 1,428.00 214.20 OER GOOD WK CMA 4020232
Rexel Shredder V25 Cross cut 1605050455 21-Apr-08 830.43 124.56 OER GOOD WK CMA 4020232
Acer PD323 Projector Adv. DLP 
Zoom XGA 1024x 768

EY35010017480020
25910 11-Jun-08 9,499.00

1,424.85
OER GOOD

WK CMA 4020232
Rexel Binding Machine CB 356 TI03485P 29-Apr-08 3,004.35 450.65 OER GOOD WK CMA 4020232
DV38 PABX system 18-Jul-08 66,718.92 10,007.84 G/O GOOD WK CMA 4020232
Bizhub 350 copier machine, network 
printer 22-Jul-08 48,879.25

7,331.89
G/O GOOD

WK CMA 4020232
Pedestal fan with remote a control 04-Nov-08 319.95 47.99 FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-Feb-09 11,555.75 1,733.36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-Feb-09 11,555.75 1,733.36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for N23544W N/A 16-Jul-10 229.00 34.35 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 FAA GOOD D Shaduka WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

31-Mar-08 1,081.52 162.23 FAA GOOD D Shaduka WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry

31-Mar-08 3,255.00 488.25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 08-Apr-08 0.00 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry

31-Mar-08 3,255.00 488.25 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

20-Jun-08 1,081.52 162.23 FAA GOOD Omer Ahmed Omer WK CMA 4020232
Tempo Desk 1200X750 07-May-08 1,207.00 181.05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 07-May-08 970.00 145.50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 07-May-08 1,207.00 181.05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 07-May-08 970.00 145.50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Beech 5 Tier Storage Unit 890x1760 
two doors lockable

11-Sep-07 1,265.00 189.75 G/O GOOD Loide/Hans WK CMA 4020232



Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 FAM GOOD Romandi WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

31-Mar-08 1,081.52 162.23 FAM GOOD Romandi WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 FAM GOOD Romandi WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry

31-Mar-08 3,255.00 488.25 FAM GOOD Romandi WK CMA 4020232
Concept High Sliding Door Credenza 
856mm Cherry

20-Jun-08 2,251.20 337.68 FAM GOOD Romandi WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 MEO GOOD Abbas Zezai WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

31-Mar-08 1,081.52 162.23 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 MEO GOOD Abbas Zezai WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry

31-Mar-08 3,255.00 488.25 MEO GOOD Abbas Zezai WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 C/O GOOD WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

31-Mar-08 1,081.52 162.23 C/O GOOD WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 C/O GOOD WK CMA 4020232
Concept High Cupboard 1650mm 31-Mar-08 3,255.00 488.25 C/O GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Cherry

31-Mar-08 2,168.00 325.20 DIR GOOD O. Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry

31-Mar-08 1,081.52 162.23 DIR GOOD O. Omer WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry

31-Mar-08 3,255.00 488.25 DIR GOOD O. Omer WK CMA 4020232
Fire proof Safe SN122134 17-Jun-08 10,382.10 1,557.32 DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding Door Credenza 
856mm Cherry

20-Jun-08 2,251.20 337.68 DIR GOOD O. Omer WK CMA 4020232



Matrix Dinner Glass Dinner Table 21-Apr-08 1,629.00 244.35 KIT1 GOOD Kitchen WK CMA 4020232

Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple

31-Mar-08 1,081.52 162.23 DPM G Platt WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 DPM G Platt WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple

31-Mar-08 3,255.00 488.25 DPM G Platt WK CMA 4020232
Focus 1500x 1500mm Workstation 
with Aluminium Legs and Modesty 
Panel  LH Maple

31-Mar-08 4,343.00
651.45

CMO P Uukunde
WK CMA 4020232

Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 CMO P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x 
1500 workstation Maple

20-Jun-08 1,493.75 224.06 CMO P Uukunde WK CMA 4020232
Focus 1500x 1500mm Workstation 
with Aluminium Legs and Modesty 
Panel  LH Maple

31-Mar-08 4,343.00
651.45

TOC P Uukunde
WK CMA 4020232

Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TOC P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x 
1500 workstation Maple

20-Jun-08 1,493.75 224.06 TOC P Uukunde WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Maple

31-Mar-08 2,168.00 325.20 TME M&E clerk WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple

31-Mar-08 1,081.52 162.23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple

31-Mar-08 3,255.00 488.25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Maple

31-Mar-08 2,168.00 325.20 TME M&E clerk WK CMA 4020232



Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple

31-Mar-08 1,081.52 162.23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-Mar-08 3,255.00

488.25
TME M&E clerk

WK CMA 4020232
Concept Cluster Desk 1650x1650mm-
RH Maple

31-Mar-08 2,168.00 325.20 PMO Mavhunga WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple

31-Mar-08 1,081.52 162.23 PMO Mavhunga WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Mar-08 1,760.00 264.00 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90 PMO Mavhunga WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-Mar-08 3,255.00

488.25
PMO Mavhunga

WK CMA 4020232
Kyla Managers desk 2100x1000 RH 14-Jul-08 3,087.52 463.13 NTLP WK CMA 4020232
Kyla Extension Top 1400x650mm 
Maple 14-Jul-08 759.00

113.85
NTLP

WK CMA 4020232
Kyla Pendenza 1250mm 2 drawer 1 
Filer maple 14-Jul-08 5,280.80

792.12
NTLP

WK CMA 4020232
Kyla Round Boardroom table 14-Jul-08 1,976.16 296.42 NTLP WK CMA 4020232
Kyla Hinge Door Combi Cabinet 14-Jul-08 19,904.20 2,985.63 WK CMA 4020232
Alloy frames for Namibia almanac 
country maps 14-Jul-08 3,881.25

582.19
G/O KNCV/Office

WK CMA 4020232
Kyla Elliptical boardromm table 
4400x1800mm 16-Jul-08 13,627.04

2,044.06
BRM KNCV/Office

WK CMA 4020232
Concept cluster desk 1650x1650mm 
RH Maple 31-Jul-08 1,734.40

260.16
NTLP

WK CMA 4020232
Concept cluster desk 1650x1650mm 
RH Maple 31-Jul-08 1,734.40

260.16
NTLP

WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple

31-Jul-08 1,081.52 162.23 NTLP WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Jul-08 0.00 NTLP WK CMA 4020232
Gollum High Back Black Leather 
Chair

31-Jul-08 0.00 NTLP WK CMA 4020232
Concept round conference table 1200 
Maple 13-Aug-08 2,003.76

300.56
NTLP

WK CMA 4020232
Genesis Conference table 1200DIA 06-Aug-08 2,249.22 337.38 NTLP WK CMA 4020232



Concept high cupboard 22-Mar-10 2,995.00 449.25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1,199.00 179.85 KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3,395.72 509.36 FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cherry 9-Jul-10 2,295.01 344.25 FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 03-Oct-11 1,747.17 262.08 FAA Demetria WK CMA 4020232
Express Bookcase 4 Tier 03-Oct-11 1,471.39 220.71 MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 03-Oct-11 1,471.39 220.71 T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 03-Oct-11 890.82 133.62 DIR O. Omer WK CMA 4020232
Microsoft Office Volume Licencing (2) 43958385 11-Jun-08 1,041.74 156.26 OER KNCV/SAFE WK CMA 4020232
Microsoft Office Volume Licencing (1) 44033880 11-Jun-08 520.87 78.13 OER KNCV/SAFE WK CMA 4020232
Quickbooks accounting software 16-May-08 1,735.61 260.34 OER KNCV/FAM WK CMA 4020232
VIP Payroll Software Classic 2.7a 08-May-08 1,877.00 281.55 OER KNCV/FAM WK CMA 4020232
Reference manager v12 - 5 user A62129000182 14-Jul-09 13,995.00 2,099.25 G/O KNCV/M&E WK CMA 4020232
Windows 7 Professional 7KC-00043/IC 20-Jul-11 4,088.25 613.24 G/O KNCV WK CMA 4020232
Microsoft officeProPlus 2010 79P-03527/IC 20-Jul-11 3,715.65 557.35 G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR 28-Sep-11 1,399.95 209.99 T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG 28-Sep-11 1,399.95 209.99 MEO GOOD Zezai WK CMA 4020232
HP OfficeJET Printer CN0951308J 28-Sep-11 1,399.95 209.99 FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH 28-Sep-11 1,399.95 209.99 D/O GOOD O. Omer WK CMA 4020232
HP Desktop XT312EA1 29-Sep-11 6,265.00 939.75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-Sep-11 6,265.00 939.75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-Sep-11 6,265.00 939.75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-Sep-11 6,265.00 939.75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA5 29-Sep-11 6,265.00 939.75 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-Sep-11 1,750.00 262.50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-Sep-11 1,750.00 262.50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-Sep-11 1,750.00 262.50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-Sep-11 1,750.00 262.50 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-Sep-11 6,140.00 921.00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-Sep-11 6,140.00 921.00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-Sep-11 6,140.00 921.00 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232



OfficeProPlus N/A 29-Sep-11 3,454.00 518.10 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-Sep-11 1,299.00 194.85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-Sep-11 1,299.00 194.85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-Sep-11 1,299.00 194.85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA4 29-Sep-11 1,299.00 194.85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-Sep-11 1,299.00 194.85 MEO/IT GOOD NTLP WK CMA 4020232

TWO VEHICLES

Purchase Date Description Registration no Chasis Supplier Purchase 
order no.

 Purchase 
Amount (excl 
VAT) in NAD 

 Remarks/Status 

10-Oct-06
2006 Toyota Hilux 2.7P 
RB DC White N23544W

Chassis # 
AHTEX39G5070
04395 Ritters Toyota MSH             254,750.30 GOOD

Sep 29, 06

Toyota D/Cab MD Elite 
2006 Canopy with front 
slider N23544W

Airite 
Canopies MSH           8,050.00 GOOD

07-Apr-08 2007 Ford Focus 2.0 N126431W Contronl # 5001Novel Ford KNCV 201,762.15               GOOD


